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**** Cumulative to date FY03 thru FY07****

DECEMBER 2006 CUMULATIVE TO DATE (from 4/1/03) (k) ECP 52
Detail by WBS level being processed Budgeted Cost   VARIANCES Budget

WWBS II Job Job Manager BCWS BCWP ACWP Sch Var SPI Cst Var CPI

Thru FY07

Subtotal 60,138 59,828 61,591 -310 .99 -1,763 .97 70,643
 Contingency set-aside for cumulative cost variance 1,763          

FY07 Contingency free balance 1,751         

DCMA QA Inspection services 75               

TOTAL PROJECT Through FY07 74,232        
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